Project Schedule

		2014												2015										
		Mar	Apr	May	June	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	Jul	Aug	Sept	Oct
Phase One - Background Work & Zoning Issues Analysis (April 2014 - June 2015)																					
	Monthly Meeting with Project Team	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X
Task 1	Establishment of Guiding Principles & Parameters							DRAFT							FINAL						
Task 2	Conformity with Official Plan & City Guidelines, Policies, Plans, Etc.								DFTOct 30						FINAL						
Task 3	Exisitng Parent Zoning By-laws (format, layout, mapping, method, etc.)									DFTNov24					FINAL						
Task 4a	Site Specific Zoning Amendments											DFTJan 26			FINAL						
Task 4b	Minor Variances									DFTNov26					FINAL						
Task 5	Zoning By-law Defintions											DFTJan 5			FINAL						
Task 6	GIS/ITS Capabilities & Requirements										DFT Dec 2				FINAL						
Task 7	Automotive Uses											DFT Jan 9			FINAL						
Task 8	Drive Thru Facilities											DFT Jan 9			FINAL						
Task 9	Parking & loading Requirements										DFT Dec 2				FINAL						
Task 10	Residential Accessory Structures & Outdoor Amenity Space												DFT Feb 6		FINAL						
Task 11	Residential Home Occupations												DFTFeb27		FINAL						
Task 12	Infill Zoning Standards & Interface between Residential & Non-Residential Uses													DFT Mar 6	FINAL						
Task 13	Affordable Housing, Secondary Suites, Supportive & Shared Housing													DFT Mar 6	FINAL						
Task 13a	Student Housing													DFT Mar 6	FINAL						
Task 14	Places of Worship												DFT Feb 9		FINAL						
Task 15	Floodplains, Hazard Lands & Special Policy Areas											DFTJan 20			FINAL						
Task 16	Medical Marijuana & Recovery/Addiction Centres/Clinics													DFTMar13	FINAL						
Task 17	Adult Entertainment & Sex Industry Uses													DFTMar13	FINAL						
Task 18	Summary - Zoning Issues Analysis														DRAFT		FINAL				
	Non-Statutory Open House															Open House					
	Stakeholder Meeting															Stakeholder Meeting					
	DSC Meeting																DSC				
Phase 2 - Strategic Direction Report (June 2015 - October 2015)																					
Task 1	Strategic Direction Report to guide drafting of new ZBL																	DRAFT			FINAL
	Non-Statutory Open House																			Open House	
	Stakeholder Meeting																			Stakeholder Meeting	
	DSC Meeting																				DSC

Appendix A